
 

Daily Update
June 26

Repair Work
Devil’s Slide (post mile 39.14)

• Whaler wall ‘A’ (upper level ocean side) – 59 of 59 tie backs now installed.
49 of 59 tie backs stressed.

Stressing wall A tie backs

• Whaler wall ‘B’ (lower level ocean side) – Drilling for tie backs continues.
4 of 58 installed.  Excavating a ‘bench’ to create a work area continued.

Drilling at wall B



Excavating a bench at level B

• Whaler wall ‘C’ (lower level cliff side) – 34 of 34 tie backs now installed.
Grouting of tie backs took place today.

Grouting tie backs at wall C

• Compaction grouting continued behind wall A.


